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U.S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION/SITUATION REPORT 
Portage Creek Area - Removal Polrep 

US EPA RECORDS CENTER REGION 5 

oEPA 
EMERGENCY 
RESPONSE 436466. 

Subject: 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

POLREP #10 
Progress 
Portage Creek Area 
059B05 
Kalamazoo, Ml 
Latitude: 42.2839750 Longitude: -85.5791570 

To: Sam Bornes, U S. EPA 
Jason El-Zein, U S EPA 
John Mantote, U S EPA 
Mike Ribordy, U.S. EPA 
Mark Mills, Michigan DNR 
Daria Devantier, MDEQ 
Paul Bucholtz, MDEQ 
Bruce Merchant, Kalamazoo City 
Debbie Jung, Kalamazoo City 
Lisa Williams, U S. FWS 
Todd Goeks, NOAA 
Valencia Darby, Department of Intenor 
Mark Johnson, ATSDR 

From: Craig Thomas, On-Scene Coordinator 

Date: 5/26/2012 

Reporting Period: 5/13/2012 - 5/26/2012 

1. Introduction 

1.1 Background 

Site Number: 059B05 

D.O. Number: 0087 

Response Authority: CERCLA 

Response Lead: EPA 

NPL Status: NPL 

Mobilization Date: 9/26/2011 

Demob Date: 

CERCLIS ID: MID006007306 

ERNS No.: NA 

FPN#: NA 

Contract Number: 

Act ion Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notif ication: 

EP-S5-09-05 

7/5/2011 

Time-Cntical 

Removal Action 

05 

8/30/2011 

NA 

Yes 

Reimbursable Account #: NA 

1.1.1 Incident Category 
Fund-lead removal action 

1.1.2 Site Description 
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See POLREP #1 

1.1.2.1 Location 
See POLREP #1 

1.1.2.2 Description of Threat 
See POLREP #1 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
See POLREP #1 

2. Current Activit ies 

2.1 Operations Section 

2.1.1 Narrative 
Crews completed installation of sheet pile coffer dams to isolate 3 separate dredging areas between 
Stockbridge Avenue and Lake Street in SA6. A large bypass pumping system is now in operation 24 
hours/day to divert creekwater around the entire SA6 dredging area. A sand bag dam was installed at 
the Lake Street bndge, where the bypass pumping system discharges Dredging operations 
commenced on May 21, with contaminated sediment removal and backfill completed in gnds SA6-2 
through SA6-6 by May 26. Dredging operations are expected to be completed in SA6 by the end of 
June 

2.1.2 Response Actions to Date 
From May 13 to May 26, EPA, START and ERRS contractors/sub-contractors conducted the following 
activities 

Site Activities - SA6 
- Completed installation of remaining sheet piling to isolate 3 dredging areas, 
- Completed testing and started creek bypass pumping system to divert creekwater around dredging 
area, which is now running 24 hours/day, 
- Excavated and stabilized contaminated sediments from SA6-2, SA6-3, SA6-4, SA6-5 and SA6-6; 
- Initiated truck and equipment decontamination procedures utilizing power sprayers and a wheel wash; 
- Completed confirmatory sampling in the first isolation area to confirm cleanup goals were met. Results 
from 6 composite samples ranged from non-detect to 0 875 mg/kg, well below the cleanup performance 
standard goal of 1 mg/kg; 
- Upon confirmation of cleanup objectives, the creek channel in grids SA6-2.through SA6-
6 was backfilled to pre-excavation grade with a combination of 'backrun' sand/gravel mix, 'nver rock' 
stone, and 'rip rap,' underlayed by a geotextile fabric, 
- Eradicated Japanese Knotweed from the banks of SA6 in accordance with recommended procedures, 
- Installed 3 turbidity meters in the creek (1 upstream and 2 downstream of dredging area) to monitor for 
the release of sediments dunng dredging operations, 
- Conducted turbidity monitonng in the creek upstream and downstream of the excavation area, with 
results in downstream monitors staying below the action level of 2 times the upstream turbidity; 
- Conducted personnel air monitonng on crews working near excavation, mixing, and loading activities, 
- Established a sampling circuit in the neighborhood around Stockbridge Avenue to measure noise 
levels; and 
- Conducted work area penmeter air monitonng. Results continue to be below the action level of an 
average of 2.5 mg/m3 sustained for 1 minute 

Site Activities - Staging Pad 
- Received and further solidified contaminated sediments excavated from SA6; 
- Loaded out 31 trucks of solidified sediments for disposal at the C&C Landfill in Marshall, Ml, and 
- A frac tank was staged along the staging pad sump area to support operation of EPA's mobile 
wastewater treatment plant. 

Project Management Activities 
- Conducted weekly update meetings with Kalamazoo City on site progress; 
- Provided input on a community fact sheet for a public meeting scheduled for May 31; 
- Provided night secunty for bypass pump system and dredging equipment in SA6, 
- Conducted door to door outreach to residents near the Stockbridge Avenue bridge regarding noise 
generation from creek bypass pumps, which are diesel powered; 
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- Pre-sampled borrow sources for backfill aggegates used to restore the creek channel, 
- Finalized plans for installation of creek de-watering system in the second and third dredging isolation 
areas; 
- Conduct data validation for post removal construction sediment samples collected from SA6, and 
- Submitted Substantive Requirements Document (SRD) to MDEQ to ensure compliance dunng 
operation of EPA's mobile wastewater treatment plant 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
The major PRP for this portion of the Allied Paper Inc./Portage Creek/Kalamazoo River Superfund site 
was dissolved through bankruptcy proceedings in April 2010 Other PRPs are being evaluated 

2.1.4 Progress Metrics 

Waste Stream 

Non-TSCA 
contaminated 
sediments 

Medium 

solidified 
sediment 

Quantity 

1073 
tons 

Manifest # 

NTSCA-012 
to 
NTSCA-032 

Treatment 

disposal 

Disposal 

C&C 
Landfill, 
Marshall, Ml 

2.2 Planning Section 

A summary of removal activities that will take place in the upcoming week(s) include' 

Site Activities - Staging Pad 
- Receive, dewater and load out contaminated sediments excavated from SA6 for disposal; 
- Stage and support heavy equipment, matenals and supplies for dredging and restoration operations, 
and 
- Set up, test and begin operation of EPA's mobile water treatment system for treatment of drainage 
water. 

Site Activities - SA6 
- Construct working surface along creek banks to support dredging equipment; 
- Install creek de-watenng system for second and third dredging areas, 
- Complete excavation, solidification and transport of contaminated sediments, 
- Complete stream channel and streambank restoration activities (backfilling, streambank stabilization), 
- Continue turbidity monitonng upstream and downstream in the creek channel; and 
- Conduct noise, penmeter and personnel air monitonng near site activities 

Project Management Activities 
- Continue weekly progress meetings with City of Kalamazoo, 
- Compete necessary repairs and testing on EPA's mobile wastewater treatment plant pnor to 
deployment, 
- Complete site-specific restoration plans for SA5, SA6, and SA7 for review by trustees, and 
- Participate in a public meeting on May 31 on the Kalamazoo River cleanup project 

2.2.1 Anticipated Activities 
See POLREP #2 

2.2.1.1 Planned Response Activit ies 
See above 

2.2.1.2 Next Steps 
See above 

2.2.2 Issues 
None 

2.3 Logistics Section 

The current resources present on site dunng this reporting penod include: 

- Office trailers 
- Portable restrooms and hand-washing stations 
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- Portable generators 
- Submersible pumps 
- Equipment storage container 
- ERRS work crews and subcontractor work crews 
- START sampling contractor 
- Heavy equipment 
- Water truck 
- Street sweeper 
- Truck wash 
- Mixing boxes 
- Frac (water) tanks 
- Pressure wash frailer 
- Bypass pumps and piping 
- Sheet piling 

2.4 Finance Section 
2.4.1 Narrative 
See table 

Estimated Costs * 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

TAT/START 

$4,700,000.00 

$300,000 00 

$1,700,000 00 

$132,000 00 

$3,000,000 00 

$168,000.00 

63.83% 

56 00% 

Intramural Costs 

Total Site Costs $5,000,000 00 $1,832,000.00 $3,168,000.00 63.36% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was wntten The OSC does not necessanly receive specific figures on final payments made to 
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2.5 Other Command Staff 
2.5.1 Safety Officer 
Craig Thomas and Paul Ruesch, U S EPA FOSCs, are serving as safety officer(s) 
The HASP is reviewed and signed by all site personnel. All new personnel arriving on site are provided 
a Site onentation and safety bnefing Safety meefings are held each morning with all workers to ensure 
safe dally operations 

2.6 Liaison Officer 
Craig Thomas and Paul Ruesch, 
other interested parties. 

U S EPA FOSCs, are serving as liaison(s) with local officials and any 

2.7 Information Officer 
A Fact Sheet was developed on the status of the project to provide information in advance of a public 
meeting to be held on May 31. The Fact Sheet is posted in the 'documents' section of the website. U.S. 
EPA FOSCs Will participate in the meeting, which will be held at 6 30 p m. at the Radisson Plaza Hotel in 
Kalamazoo to provide a status update on the project 
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2.7.1 Public Information Officer 
See Section 2 7 

2.7.2 Community involvement Coordinator 
Don DeBlasio - U S. EPA 

3. Participating Entities 

3.1 Unified Command 
N/A 

3.2 Cooperating Agencies 
U S. Environmental Protection Agency 
Michigan Department of Environmental Quality 
Michigan Department of Agnculture and Rural Development 
Michigan Department of Natural Resources 
U S Fish and Wildlife Service 
City of Kalamazoo: 

Department of Public Services 
Parks and Recreation Department 
Economic Development Department 
Community Planning & Development 
Public Safety Department 
Fire Department 
Police Department 

ReDevelopment Department 
Bronson Methodist Hospital 
Kalamazoo Nature Center 

4. Personnel On Site 

U.S E P A - 2 
ERRS contractor (Environmental Quality Management, Inc) -12 
Terra Contracting (subcontractor to EQM) - 1 
START contractor (Weston/Dynamac) - 1 

5. Definition of Terms 

C&D - Construction and Demolition (waste) 
ERRS - Emergency and Rapid Response Services 
FOSC - Federal On Scene Coordinator 
U.S. FWS - United States Fish and Wildlife Service 
HASP - Health and Safety Plan 
HDPE - High density polyethylene (plastic) 
mg/kg - milligrams per kilogram 
mg/m3 - milligrams per cubic meter 
MDARD - Michigan Department of Agriculture and Rural Development 
MDEQ - Michigan Department of Environmental Quality 
NA - Not Applicable 
NOAA - National Oceanic and Atmosphenc Administration 
NPL - National Pnorities List 
ntu - natural turbidity units 
PCB - polychlonnated biphenyl 
ppm - parts per million 
PRPs - Potentially Responsible Parties 
RTK GPS - Real Time Kinematic Global Positioning System 
SA - Slope Area 
START - Superfund Technical Assessment and Response Team 
U S. EPA - United States Environmental Protection Agency 
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6. Additional sources of information 
6.1 Internet location of additional information/report 
See the project website at http IIWNW epaosc org/portagecreekarea 

6.2 Reporting Schedule 
The next POLREP will be generated in approximately 2 weeks. 

7. Situational Reference Materials 
See the project website at http //www epaosc org/portagecreekarea 

Additional information on the overall Kalamazoo River Project can be found at 
http //www epa gov/Region5/cleanup/kalproject/index htm 
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